



*ACCELERATING EXPONENTIAL SUCCESS*

# AcceRR8 Consortium NonProfit Professional Networking Service v1

Professional Networking Service Leader

August 12, 2026

# Deliverables Produced During the Review Stage



# Service Hypothesis



[Link to Professional\\_Networking\\_v1\\_Epic-Hypothesis-Statement](#)



# Preliminary Cost Estimates and WSJF

|                                                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
|------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>Preliminary Cost Estimates</p>                                                        | <p>\$0: Donation of volunteer time by leaders at no cost to AccelRR8 Consortium Non-Profit</p> <p>\$0: Use of LinkedIn and other platforms at no cost to AccelRR8 Consortium Non-Profit</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| <p>Relative Priority</p> <p><i>Method: Weighted Shortest Job First (WSJF) Score*</i></p> | <p>WSJF = 4, which is COST OF DELAY / JOB SIZE = 35 / 8</p> <p>COST OF DELAY = 11 + 11 + 13 = 35</p> <p>USER-BUSINESS VALUE = 11</p> <p>Do subscribers prefer this over other services? 13: the “grow value exponentially at scale” skill is valued</p> <p>What is the revenue impact on the Consortium? 1: the MVP is a free service, though some may donate</p> <p>Are there negative effects if we delay? 20: the Consortium’s other services depend on this one</p> <p>TIME CRITICALITY = 11</p> <p>Is there a fixed deadline? 1: no fixed deadline</p> <p>Will they wait for us or move to another Solution? 20: AI maturity threatens relevancy</p> <p>What is the current effect on subscriber satisfaction? 13: collaborators want exposure</p> <p>RISK REDUCTION AND/OR OPPORTUNITY ENABLEMENT = 13</p> <p>Reduces the risk of this or future delivery? 13: critical mass of subscribers is needed for network effects</p> <p>Is there value in the information we receive? 13: willingness of subscribers to engage</p> <p>Enable new business opportunities? 13: subscribers will learn about other Consortium services</p> <p>JOB SIZE = 8;</p> <p>Leaders will need to personally engage 100+ initial subscribers (6 months);</p> <p>Each new subscriber will need to engage 10 additional subscribers (6 months)</p> |

\*See [SAFe WSJF article](#); scale for each root parameter is 1, 2, 3, 5, 8, 13, 20 (subset of the modified Fibonacci sequence)

# Deliverables Produced During the Analysis Stage





# Service Alternatives

|                                                                                                                                         |                                                                                                                                                                                                            |
|-----------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p><b>Alternative 1:</b><br/>Global, Free, Virtual<br/>Professional Network</p> <p><i>SELECTED</i></p>                                  | <p>Help enterprising Tech Services leaders make connections and network virtually via free electronic platforms such as LinkedIn</p>                                                                       |
| <p><b>Alternative 2:</b><br/>Local, Fee-based,<br/>In-Person<br/>Professional Network</p> <p><i>CONSIDER FOR<br/>FUTURE VERSION</i></p> | <p>(Like Toastmasters) Sponsor and host fee-based events to help enterprising Tech Services leaders make in-person connections and network in localities starting with the Washington, D.C. metro area</p> |



# Refined Cost Estimates and WSJF

|                                                                                          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
|------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Preliminary Cost Estimates                                                               | <p>\$0: Donation of volunteer time by leaders at no cost to AcceRRR Consortium Non-Profit</p> <p>\$0: Use of LinkedIn and other platforms at no cost to AcceRRR Consortium Non-Profit</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
| <p>Relative Priority</p> <p><i>Method: Weighted Shortest Job First (WSJF) Score*</i></p> | <p>WSJF = 4, which is COST OF DELAY / JOB SIZE = 35 / 8</p> <p>COST OF DELAY = 11 + 11 + 13 = 35</p> <p>USER-BUSINESS VALUE = 11</p> <p>Do subscribers prefer this over other services? 13: the “grow value exponentially at scale” skill is valued</p> <p>What is the revenue impact on the Consortium? 1: the MVP is a free service, though some may donate</p> <p>Are there negative effects if we delay? 20: the Consortium’s other services depend on this one</p> <p>TIME CRITICALITY = 11</p> <p>Is there a fixed deadline? 1: no fixed deadline</p> <p>Will they wait for us or move to another Solution? 20: AI maturity threatens relevancy</p> <p>What is the current effect on subscriber satisfaction? 13: subscribers want exposure</p> <p>RISK REDUCTION AND/OR OPPORTUNITY ENABLEMENT = 13</p> <p>Reduces the risk of this or future delivery? 13: critical mass of subscribers is needed for network effects</p> <p>Is there value in the information we receive? 13: willingness of subscribers to engage</p> <p>Enable new business opportunities? 13: subscribers will learn about other Consortium services</p> <p>JOB SIZE = 8;</p> <p>Leaders will need to personally engage 100+ initial subscribers (6 months);</p> <p>Each new subscriber will need to engage 10 additional subscribers (6 months)</p> |

Reviewing Stage

Analysis Stage

Implementing - MVP Stage

# Lean Business Case



[Link to Professional\\_Networking\\_v1\\_Lean\\_Business\\_Case](#)





# Service MVP

## Component Descriptions

|                              |                                                                                                                                           |
|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|
| Service Name                 | Professional Networking                                                                                                                   |
| Service Strategy             | <3-Horizon Strategy for the Service>                                                                                                      |
| Service Context              | <See SAFe Solution Context at <a href="#">this link</a> >                                                                                 |
| Service Intent               | <See SAFe Solution Intent at <a href="#">this link</a> >                                                                                  |
| Development Kit              | <Descriptions of Collateral and Tools used by the Products team to develop the service>                                                   |
| Demand Generation Kit        | <Descriptions of Collateral and Tools used by Demand Generation to engage with potential Customers in market segments about the service>  |
| Beneficiaries Engagement Kit | <Descriptions of Collateral and Tools used by Beneficiaries Engagement to engage with specific potential beneficiaries about the service> |
| Delivery of Service Kit      | <Descriptions of Collateral and Tools used by Delivery of Services to engage with beneficiaries about the service>                        |

# Deliverables Produced During the Implementing - MVP Stage





# Service MVP

## Component Descriptions

|                              |                                                                                                                                           |
|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|
| Service Name                 | Professional Networking                                                                                                                   |
| Service Strategy             | <3-Horizon Strategy for the Service>                                                                                                      |
| Service Context              | <See SAFe Solution Context at <a href="#">this link</a> >                                                                                 |
| Service Intent               | <See SAFe Solution Intent at <a href="#">this link</a> >                                                                                  |
| Development Kit              | <Descriptions of Collateral and Tools used by the Products team to develop the service>                                                   |
| Demand Generation Kit        | <Descriptions of Collateral and Tools used by Demand Generation to engage with potential Customers in market segments about the service>  |
| Beneficiaries Engagement Kit | <Descriptions of Collateral and Tools used by Beneficiaries Engagement to engage with specific potential beneficiaries about the service> |
| Delivery of Service Kit      | <Descriptions of Collateral and Tools used by Delivery of Services to engage with beneficiaries about the service>                        |