



ACCELERATING EXPONENTIAL SUCCESS

AccelRR8 Consortium NonProfit Industry Innovation Service v1

Industry Innovation Service Leader

August 9, 2026

Deliverables Produced During the Review Stage



Service Hypothesis



[Link to Industry_Innovation_v1_Epic-Hypothesis-Statement](#)



Preliminary Cost Estimates and WSJF

Preliminary Cost Estimates	\$0: Donation of volunteer time by Core members at no cost to AccelRR8 Consortium Non-Profit \$0: Use of LinkedIn and other platforms at no cost to AccelRR8 Consortium Non-Profit
Relative Priority <i>Method: Weighted Shortest Job First (WSJF) Score*</i>	WSJF = 4, which is COST OF DELAY / JOB SIZE = 35 / 8 COST OF DELAY = 11 + 11 + 13 = 35 USER-BUSINESS VALUE = 11 Do stakeholders prefer this over other services? 13: the “grow value exponentially at scale” capability is valued What is the revenue impact on the Consortium? 1: the MVP is a free service, though some may donate Are there negative effects if we delay? 20: the Consortium’s other services depend on this one TIME CRITICALITY = 11 Is there a fixed deadline? 1: no fixed deadline Will they wait for us or move to another Solution? 20: AI maturity threatens relevancy What is the current effect on stakeholder satisfaction? 13: stakeholders want solutions that move the needle RISK REDUCTION AND/OR OPPORTUNITY ENABLEMENT = 13 Reduces the risk of this or future delivery? 13: compounding innovation is needed to attract patrons Is there value in the information we receive? 13: willingness of patrons and subscribers to engage Enable new business opportunities? 13: patrons and subscribers will learn about other Consortium services JOB SIZE = 8; Leaders will need to personally become patrons and develop initial solutions (6 months); Leaders will need to engage other Tech Services organization leaders to be patrons for innovation (6 months)

*See [SAFe WSJF article](#); scale for each root parameter is 1, 2, 3, 5, 8, 13, 20 (subset of the modified Fibonacci sequence)

Deliverables Produced During the Analysis Stage





Service Alternatives

Alternative 1: Free <i>SELECTED</i>	• Patron organizations and individuals can join the AcceRR8 Consortium network as advocates (free advertising, e.g., Bronze Tier)
Alternative 2: Fee-based <i>CONSIDER FOR FUTURE VERSION</i>	• Patron organizations and individuals can pay an annual fee and become higher-level patrons (e.g., Diamond, Platinum, Gold, Silver) to co-develop exponential solutions for priority industry challenges



Refined Cost Estimates and WSJF

Preliminary Cost Estimates	\$0: Donation of volunteer time by Core members at no cost to AccelRR8 Consortium Non-Profit \$0: Use of LinkedIn and other platforms at no cost to AccelRR8 Consortium Non-Profit
Relative Priority	WSJF = 4, which is COST OF DELAY / JOB SIZE = 35 / 8 COST OF DELAY = 11 + 11 + 13 = 35 USER-BUSINESS VALUE = 11 Do stakeholders prefer this over other services? 13: the “grow value exponentially at scale” capability is valued What is the revenue impact on the Consortium? 1: the MVP is a free service, though some may donate Are there negative effects if we delay? 20: the Consortium’s other services depend on this one TIME CRITICALITY = 11 Is there a fixed deadline? 1: no fixed deadline Will they wait for us or move to another Solution? 20: AI maturity threatens relevancy What is the current effect on stakeholder satisfaction? 13: stakeholders want solutions that move the needle RISK REDUCTION AND/OR OPPORTUNITY ENABLEMENT = 13 Reduces the risk of this or future delivery? 13: compounding innovation is needed to attract patrons Is there value in the information we receive? 13: willingness of patrons and subscribers to engage Enable new business opportunities? 13: patrons and subscribers will learn about other Consortium services JOB SIZE = 8; Leaders will need to personally become patrons and develop initial solutions (6 months); Leaders will need to engage other Tech Services organization leaders to be patrons for innovation (6 months)

*See [SAFe WSJF article](#); scale for each root parameter is 1, 2, 3, 5, 8, 13, 20 (subset of the modified Fibonacci sequence)

Proprietary and Confidential Information

Reviewing Stage

Analysis Stage

Implementing - MVP Stage

Lean Business Case



[Link to Industry_Innovation_v1_Lean_Business_Case](#)



Service MVP

Component Descriptions

Service Name	Industry Innovation
Service Strategy	<3-Horizon Strategy for the Service>
Service Context	<See SAFe Solution Context at this link >
Service Intent	<See SAFe Solution Intent at this link >
Development Kit	<Descriptions of Collateral and Tools used by the Products team to develop the service>
Demand Generation Kit	<Descriptions of Collateral and Tools used by Demand Generation to engage with potential beneficiaries in market segments about the service>
Beneficiaries Engagement Kit	<Descriptions of Collateral and Tools used by Beneficiaries Engagement to engage with specific potential beneficiaries about the service>
Delivery of Service Kit	<Descriptions of Collateral and Tools used by Delivery of Service to engage with beneficiaries about the service>

Deliverables Produced During the Implementing - MVP Stage





Service MVP Component Links

Service Name	Industry Innovation
Service Strategy	<3-Horizon Strategy for the Service>
Service Context	<See SAFe Solution Context at this link >
Service Intent	<See SAFe Solution Intent at this link >
Development Kit	<Descriptions of Collateral and Tools used by the Products team to develop the service>
Demand Generation Kit	<Descriptions of Collateral and Tools used by Demand Generation to engage with potential beneficiaries in market segments about the service>
Beneficiaries Engagement Kit	<Descriptions of Collateral and Tools used by Beneficiaries Engagement to engage with specific potential beneficiaries about the service>
Delivery of Service Kit	<Descriptions of Collateral and Tools used by Delivery of Service to engage with beneficiaries about the service>